Convertible Kitchen/Desk

Company Name
Project Lead

do, 23-02-2023

MILESTONE	START DATE	END DATE	DURATION
Choose subject	23-2-23	26-2-23	4 days
State of the art	27-2-23	15-3-23	17 days
System Diagrams & Structural Drafts	9-3-23	15-3-23	7 days
System Schematics & Structural Drawir	10-3-23	25-3-23	16 days
Blackbox	11-3-23	15-3-23	5 days
Product Name, Logo & Leaflet	15-3-23	29-3-23	15 days
List of Components and Materials	16-3-23	22-3-23	7 days
Interim Report & Presentation	3-4-23	16-4-23	14 days
Final List of Materials	20-4-23	26-4-23	7 days
Prototype	13-5-23	18-6-23	4 days
Functional Tests	15-5-23	18-6-23	36 days
Final Report, Presentation, Video, Paper, Poster and Manual	15-5-23	18-6-23	14 days